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Background 
 
Sytel Limited, a privately owned software company based in the UK and the Fisheries Division 
on the Ministry of Agriculture and Fisheries in Samoa have established a partnership agreement 
to assist the village community of Lepuia’i Manono to empower and strengthen community 
ownership and participation in managing, development and conservation of marine resources.  
In September 2006, Lepuiai Manono village renewed their Fisheries Management Plan and 
established a fish/marine reserve area under the Community Based Fisheries Management 
Programme (CBFMP) implementing by the Fisheries Division.   
 
Sytel under its programme in supporting resource conservation in a less developed country 
commenced its financial sponsor to the village of Lepuai on Manono Island.  This funding assists 
with Lepuiai’s fish reserve as well as their giant clam nursery farm. The CBFMP encouraged 
villagers to feel responsible for looking after their fisheries and marine resources whilst 
technical support is provided by the Division. The Sytel initiative to financially support Lepuiai 
village commenced in July 2010 with a signed sponsorship agreement for marine conservation 
and sustainable fisheries development for the benefit of Lepuiai people and other surrounding 
communities on Manono Island.  
 
 

Objectives 
The main objectives of the project were to: 

1. Establish and improve stability of fish reserve area as a mean to regenerate fisheries 
resources 

2. Active participation of the whole community in the sustainable management and 
development of their marine resources 

3. Sustainably utilize resources for food security and also to generate income 
4. Explore alternative ways to enrich marine resources 
5. Build capacity and awareness of community on sustainable development and 

management of their resources 
6. Improve partnership between Sytel Co Limited, Fisheries Division and Lepuiai village 

 
The outcomes of the project would be: 

1. Clear demarcation of fish reserve boundaries and formulation of rules and bylaws for 
regular monitoring and management 

2. Updated Fisheries management plan and the fisheries management committee 
established to oversee undertakings 

3. Establish giant clam/trochus/seaweed farming for food security 
4. Good understanding of village communities on sustainable fisheries development and 

management of resources 
5. Community sharing benefit of fish reserve and project activities 
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Project Achievements 
 
1. Establish and to improve stability of marine/fish reserve area as a means to regenerate 

fisheries resources. 
 

Marking of Fish Reserve Boundaries 
One of the undertakings of Lepuia’i Village’s Fisheries Management Plan was to establish a 
marine/fish reserve and conservation area as a habitat to allow fish and other marine species to 
live and breed.  Any fishing activity inside this closed area is prohibited and non-compliance and 
poaching will be faced with the village council’s authority.  With the availability of financial 
assistance under this project, the village was provided with materials such as barrel 
floats/buoys, nylon rope, steel rebar and cement to demarcate the boundaries of the proposed 
fish reserve area.  A practical training workshop was conducted in July 28th 2010 with the village 
youths to demonstrate rope splicing, anchor making and providing regular maintenance.  The 
staff also conducted an initial assessment of the site to provide status of inshore resources as 
baseline data for ongoing monitoring. The designated area was demarcated by the village 
community and officially declared as “Lepuia’i Village Fish Reserve” on the 30th of August 2010.  
 
 
 
 
 
 
 
 
 
 
 
 
Practical training on rope splicing   Discussing the Project with Lepuai Committee   

 
 
 
 
 
 
 
 
 
 
 

Lepuia’i Fish reserve area clearly marked with white buoys 
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Fish Reserve Billboard 
The project billboards were constructed opposite the fish reserve area to inform local people 
and the public of the importance of the fish reserve area and the project as well. The “NO 
FISHING ALLOWED” message was displayed on the two signboards and highly respected by the 
neighboring villages, pedestrians and fishers.  
 

 
 
 
 
 
 
 
 
 
 

Lepuia’i Manono fmac members received the project billboard with thanks 
 

 

2. Active community participation in the sustainable management of the fish resources. 
 

[ŜǇǳƛŀΩƛ aŀƴŀƎŜƳŜƴǘ Ǉƭŀƴ ǊŜǾƛŜǿŜŘ ŀƴŘ ǳǇŘŀǘŜŘ 
The Fisheries Division and the village council conducted a consultative meeting on the 28th July 
2010 to discuss and review their village existing Management plan. The purpose was to update 
the village’s undertakings, review community performance and provide recommendations on 
sustainable management practices. There are two important parts of the management plan 
which includes the village’s undertakings and the fisheries responsibility to support the 
community. The followings were the changes documented after the review meeting:-  

i) The village  undertakings include: 
- Ban the use of dynamite poisons to capture fish 
- Ban coral smashing 
- Ban the use of small mesh size nets 
- Ban fishing in the village fish reserve 
- Ban capturing of undersize fish and shellfish 
- Ban sand mining 
- Ban collecting sea cucumber for commercial exportation 
- Collecting of crown of thorn starfish (COTs) bi-monthly 
- Support Aquaculture development 
- Enforcement of village bylaws and management plan rules 
 
ii) The Fisheries undertakings include: 
- Technical support on aquaculture development 
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- Raising public awareness on sustainable management 
- Conduct on-site trainings to enhance community knowledge and skills 
- Conduct monitoring surveys and assessment 
- Support community on any fisheries development 
- Review and provide recommendation on Fisheries Management Plan 
 

Lepuiai village fisheries management advisory committee (fmac) 
This committee is responsible for the proactive implementation of the management plan. One 
of their roles is to ensure that local people are all involved and participated in monitoring 
activities and in the decision-making process.  They coordinate and liaise with the Fisheries 
Division’s Advisory staff on project activities and continue regular monitoring of their fish 
reserve. The committee consists of 10 members under the leadership of their village mayor Mr. 
Leiataua Lotu. 
 
Village bylaws updated 
The Lepuia’i management plan undertakings have been drafted into village bylaws, a process of 
recognizing village rules in the court of law. These bylaws can apply equally to all locals of 
Lepuia’i as well as neighboring villages of Manono Island.  The communities will enforce these 
bylaws after 14 days of official endorsement by the legal authorities.  
 
 
3. Sustainable utilization of resources for food security and income alternatives 

 
Giant clam farm established 
Giant clams were acquired from local fishermen who collected native species of giant clams 
(Tridacna maxima) from the wild and these were raised and farmed in their reserve area.  The 
aim is to conserve and let them breed naturally in order to repopulate and restock nearby reefs.  
The Fisheries staff assists in recording length measurement every two months to determine 
growth rate whereas Lepuiai’s fmac is responsible for regular monitoring. In addition, a 
community workshop was conducted on giant clam farming techniques, maintenance of cage 
and fence, predators that feeds on giant clams as well as marketing. Currently, there are 94 
individuals range from 13 to 28cm farmed at Lepuia’i village’s giant clam nursery. 

 
 
 
 
 
 
 
 
 

Fisheries staff recorded measurements of giant clams (T. maxima) 
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Restocking of Trochus niloticus 
A total of 200 individuals of T. niloticus were disbursed on the reef slope under the Fisheries 
Division’s reef enhancement programme for the Tsunami 2009 recovery plan. Like farming of 
clams, terms and conditions of monitoring procedures were provided during the village’s 
community workshop. The village mayor and his committee were very delighted and willing to 
support the progress of these developments.  The trochus were stocked at medium tide on the 
22nd October 2010. 
 
 
 
 
 
 
 
 
 
 
 
 
     Trochus shellfish stocked on the reef  Training and awareness for giant clams and trochus 

 
 
Coral replanting and artificial fish houses 
Also under the Fisheries Division’s Tsunami Recovery Plan, Lepuia’i community participated and 
engaged in fish houses cementing and construction work on the 13th July 2010.  There were 64 
fish houses constructed and a total of 150 coral structures were deployed inside and outside 
the reserve area. Coral rubbles mainly branching coral were collected from the reef and 
tight/attached firmly to the structures using tie wire. The pioneer aim of this work is to provide 
shelters for fish and shellfish so as to increase live coral coverage in the village lagoon area.  
 

 
 
 
 
 
 
 
 

Village communities engaged in fish house construction work 
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Artificial fish houses constructed         Coral replanting on fish houses – lagoon areas left barren by the tsunami 

 
 

4. Improve capacity and awareness of community on sustainable development and 
management of their resources 

 
Project induction meeting 
The Fisheries Division met with the village council of Lepuia’i Manono on the 21 July 2010 to 
officially introduce the project, discussed the partnership agreement and facilitated the work 
plan.  The meeting was very successful as the council nailed their approval and encouraged 
everyone to support the project.  They also acknowledged the generous support of the Sytel 
Limited in providing this funding assistance.  
 
Community awareness workshops/trainings conducted 
The project conducted several workshops and trainings not only to increase community 
awareness on fisheries management and conservation measures but also transferring skills and 
practical knowledge to the community members to continue with regular monitoring activities. 
Power point presentations, information sheets, group discussion, demonstrations and field 
activities were conducted to enhance community knowledge and ensure better understanding 
on fisheries management procedures. As of to date, the project has achieved the following 
workshop/trainings: 

- Community training on fish house & coral structures construction  13 July 2010 
- Lepuiai coral replanting demonstration     28 July 2010 
- Lepuiai village management plan update and review   28 July 2010 
- Rope splicing and anchor making workshop     28 July 2010 
- Demarcation of Lepuiai village Fish reserve               30 August 2010  
- Community workshop on Aquaculture development & Village bylaws 

(giant clam/trochus/seaweed)             23 February 2011 
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5. Conclusion 
 
The project successfully achieved most of the proposed activities as stipulated in the action 
plan. The community showed tremendous support and the project has been recognized by 
other neighboring activities.  This project assisted in re-activating the village’s management 
plan, empowering local communities to engage in fisheries management and development 
activities and providing benefits for themselves. The Fisheries Division continued to engage and 
collaborate with Lepuia’i village’s fmac to accomplish other remaining activities and ensure long 
term sustainability of the project. 
 

Future Activities 
There are still some activities to be conducted in the next 2 months such as:- 

¶ Trial farming of seaweed (Caulerpa racemosa) 

¶ Regular monitoring of the fish reserve area and aquaculture projects 

¶ Purchasing of more clams (awaiting a request given to Tonga Fisheries Department in 
purchasing of giant clams)  

¶ Continue capacity building and community awareness. 
 
The village is supporting these developments and initiative to improve their marine 
environment in which they depend much on to continually provide for their livelihood, and also 
new development such as seaweed farming in securing alternative ways of earning income by 
the village and families in the future. 
 
 
 
 
…………………………………………………………………………………………………………………………………………………….. 


